COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/16/2008

ESTIMATE SUMMARY 13:49:31
CONTID: C13579-ALT ESTIMATE NO: 0024 PROG SPEC YR:2005
PCN: 13579-ALTBID1 COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 658.( DAYS TIME ALLOW: 723 CALENDAR DAYS
I-270 EXT., PHASE VI PERCENT TIME: 91.01 ORIG TIME ALLOW: 693 CALENDAR DAYS

PROJECT NO: C2706-033 - Alt. 1 Conc. Def.

I-270 EXT., PHASE VI Alternate 1 - Concrete Default

NAME OF ROAD: 270N
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 09/16/2008 DATE TIME STARTED 11/06/2006
ONE PLAIN VIEW RD DATE LET 08/10/2006 DATE WORK BEGAN 11/06/2006
DATE AWARDED 09/25/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/11/2006 DATE ACCEPTED
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 11/06/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 16,339,185.59 PARTICIPATING $ 103,500.00 $ 0.00
AWARD PROJECT AMT: $ 14,731,461.60 NON-PARTICIPATING 14,967,702.70 300,375.70
PERCENT COMPLETE : 92.24% TOTAL EARNINGS 15,071,202.70 300,375.70
FUNDS AVAILABLE: $ 1,267,982.89 STOCKPILED MATERIALS 71,652.70 0.00
GROSS EARNINGS 15,142,855.40 300,375.70
TOTAL CLAIMS: $ 0.00 RETATNAGE -220,971.92 0.00
SECURITIES ENCUMBERED 220,971.92 0.00
NET EARNINGS 15,142,855.40 300,375.70
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 15,142,855.40 300,375.70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 300,375.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0024 13:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 *CLEARING AND GRUBBING 2.590 2.590
ACRE 0.000 0.00
10,000.00000 2.590 25,900.00
0010 202-00010 *REMOVAL OF TREE 29.000 29.000
EACH 0.000 0.00
760.00000 29.000 22,040.00
0015 202-00200 *REMOVAL OF SIDEWALK 160.000 160.000
Sy 0.000 0.00
8.00000 160.000 1,280.00
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 29.100 22.000
SY 7.100 177.50
25.00000 29.100 727.50
0025 202-00220 *REMOVAL OF ASPHALT MAT 13,689.000 0.000
SY 170.000 680.00
4.00000 170.000 680.00
0030 202-00250 *REMOVAL OF PAVEMENT MARKING 14,614.000 9,879.200
SF 4,066.300 12,198.90
3.00000 13,945.500 41,836.50
0035 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000 0.000
EACH 2.000 20,000.00
10,000.00000 2.000 20,000.00
0040 202-00810 *REMOVAL OF GROUND SIGN 26.000 0.000
EACH 10.000 1,000.00
100.00000 10.000 1,000.00
0045 202-00821 *REMOVAL OF SIGN PANEL 27.000 0.000
EACH 13.000 3,380.00
260.00000 13.000 3,380.00
0050 202-00895 REMOVAL OF IMPACT ATTENUATOR 6.000 0.000
EACH 1.000 1,800.00
1,800.00000 1.000 1,800.00
0055 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 639.000 75.000
LF 0.000 0.00

3.00000 75.000 225.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0024 13:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 7,818.000 565.000
LF 2,059.000 41,180.00
20.00000 2,624.000 52,480.00
0065 202-01300 *REMOVAL OF END ANCHORAGE 4.000 3.000
EACH 0.000 0.00
250.00000 3.000 750.00
0070 202-05150 *SANDBLASTING 74,282.000 0.000
SF 71,703.000 35,851.50
0.50000 71,703.000 35,851.50
0075 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 20,844.000 20,844.000
cy 0.000 0.00
16.00000 20,844.000 333,504.00
0080 203-01100 *PROOF ROLLING 0.000 0.000
HOUR 0.000 0.00
61.00000 0.000 0.00
0085 203-01500 *BLADING 36.500 36.500
HOUR 0.000 0.00
71.00000 36.500 2,591.50
0090 203-01510 *BACKHOE 180.000 118.000
HOUR 5.000 380.00
76.00000 123.000 9,348.00
0095 203-01550 *DOZING 180.000 163.000
HOUR 0.000 0.00
92.00000 163.000 14,996.00
0100 203-01594 *COMBINATION LOADER 199.500 199.500
HOUR 0.000 0.00
72.00000 199.500 14,364.00
0105 203-01597 *POTHOLING 89.600 89.600
HOUR 0.000 0.00
92.00000 89.600 8,243.20
0110 203-02330 LABORER 216.500 216.500
HOUR 0.000 0.00

126.00000 216.500 27,279.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0024 13:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 207-00205 *TOPSOIL 2,208.000 627.000
cy 0.000 0.00
15.00000 627.000 9,405.00
0120 208-00011 *EROSION BALES (WEED FREE) 678.000 517.000
EACH 11.000 165.00
15.00000 528.000 7,920.00
0125 208-00020 *SILT FENCE 5,910.000 5,910.000
LF 0.000 0.00
2.00000 5,910.000 11,820.00
0130 208-00030 *SEDIMENT BASIN 6.000 6.000
EACH 0.000 0.00
2,500.00000 6.000 15,000.00
0135 208-00045 *CONCRETE WASHOUT STRUCTURE 6.000 6.000
EACH 0.000 0.00
2,000.00000 6.000 12,000.00
0140 208-00055 *RIGID INLET PROTECTION DEVICE 18.000 16.000
EACH 0.000 0.00
1,000.00000 16.000 16,000.00
0145 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 19.000 19.000
EACH 0.000 0.00
1,000.00000 19.000 19,000.00
0150 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.800
LS 0.000 0.00
5,000.00000 0.800 4,000.00
0155 210-00815 *RESET SIGN PANEL 5.000 0.000
EACH 4.000 280.00
70.00000 4.000 280.00
0160 210-01130 *RESET GUARDRAIL TYPE 3 1,044.000 1,044.000
LF 0.000 0.00
5.00000 1,044.000 5,220.00
0165 210-01200 *RESET END ANCHORAGE 7.000 7.000
EACH 0.000 0.00

350.00000 7.000 2,450.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0024 13:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-04000 ADJUST STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,036.00000 0.000 0.00
0175 212-00006 *SEEDING (NATIVE) 37.000 0.000
ACRE 7.000 2,324.00
332.00000 7.000 2,324.00
0180 212-00032 *SOIL CONDITIONING 19.000 0.000
ACRE 7.000 21,000.00
3,000.00000 7.000 21,000.00
0185 213-00002 *MULCHING (WEED FREE HAY) 55.000 0.000
ACRE 6.000 2,022.00
337.00000 6.000 2,022.00
0190 213-00061 *MULCH TACKIFIER 10,180.000 0.000
1B 925.000 1,480.00
1.60000 925.000 1,480.00
0195 213-00100 *SOIL BINDER 18.000 4.000
ACRE 2.000 750.00
375.00000 6.000 2,250.00
0200 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 29.000 0.000
EACH 0.000 0.00
815.00000 0.000 0.00
0205 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 30,480.000 5,646.000
sY 0.000 0.00
1.35000 5,646.000 7,622.10
0210 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 1,219.000 1,130.900
TON 0.000 0.00
12.00000 1,130.900 13,570.80
0215 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 150.370 135.580
TON 14.790 2,958.00
200.00000 150.370 30,074.00
0220 412-01100 *CONCRETE PAVEMENT (11 INCH) 3,145.000 2,844.300
sy 0.000 0.00
79.00000 2,844.300 224,699.70
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CURRENT PREV QTY/ AMOUNT
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0225 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 531.000 309.500
sy 0.000 0.00
2.50000 309.500 773.75
0230 503-00042 *DRILLED CAISSON (42 INCH) 19.000 19.000
LF 0.000 0.00
325.00000 19.000 6,175.00
0235 503-00048 *DRILLED CAISSON (48 INCH) 43.000 43.000
LF 0.000 0.00
250.00000 43.000 10,750.00
0240 506-00209 *RIPRAP (9 INCH) 524.000 524.000
cY 0.000 0.00
57.00000 524.000 29,868.00
0245 506-00224 *RIPRAP (24 INCH) 678.400 678.400
cy 0.000 0.00
72.00000 678.400 48,844.80
0250 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 39.000 0.000
cY 0.000 0.00
350.00000 0.000 0.00
0255 601-40300 *STRUCTURAL CONCRETE COATING 1,195.000 0.000
Sy 630.000 3,969.00
6.30000 630.000 3,969.00
0260 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 369.000 88.000
LF 0.000 0.00
37.00000 88.000 3,256.00
0265 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 292.000 166.000
LF 0.000 0.00
70.00000 166.000 11,620.00
0270 603-05015 *15 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
0275 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00

500.00000 2.000 1,000.00
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0280 603-10480 *48 INCH CORRUGATED STEEL PIPE 425.000 425.000
LF 0.000 0.00
65.00000 425.000 27,625.00
0285 603-61120 *12 INCH FLEXIBLE PIPE 100.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0290 604-00305 INLET TYPE C (5 FOOT) 5.000 4.000
EACH 0.000 0.00
4.00000 4.000 16.00
0295 604-00310 INLET TYPE C (10 FOOT) 2.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0300 604-00510 INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,240.00000 0.000 0.00
0305 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,755.00000 1.000 2,755.00
0310 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 300.000 70.000
LF 0.000 0.00
12.00000 70.000 840.00
0315 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,095.250 1,095.250
LF 0.000 0.00
16.10000 1,095.250 17,633.53
0320 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 404.000 0.000
LF 312.000 14,352.00
46.00000 312.000 14,352.00
0325 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 1,042.000 1,042.000
LF 0.000 0.00
51.00000 1,042.000 53,142.00
0330 606-01340 *END ANCHORAGE TYPE 3D 4.000 4.000
EACH 0.000 0.00
588.00000 4.000 2,352.00
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0335 606-01370 *TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
952.00000 2.000 1,904.00
0340 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0345 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0346 606-01460 MEDIAN TERMINAL ADDITION OF MEDIAN TERMINAL CMO #21 1.000 1.000
EACH 0.000 0.00
4,807.25000 1.000 4,807.25
0350 607-11525 *FENCE (PLASTIC) 4,198.000 4,198.000
LF 0.000 0.00
2.50000 4,198.000 10,495.00
0355 607-11580 *FENCE (TEMPORARY) 1,880.000 1,053.000
LF 0.000 0.00
4.50000 1,053.000 4,738.50
0360 608-00026 *CONCRETE BIKEWAY (6 INCH) 173.300 0.000
sy 173.300 6,065.50
35.00000 173.300 6,065.50
0365 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 400.000 235.000
LF 0.000 0.00
21.00000 235.000 4,935.00
0370 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 1,464.000 1,464.000
LF 0.000 0.00
12.00000 1,464.000 17,568.00
0375 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,643.000 1,643.000
LF 0.000 0.00
5.50000 1,643.000 9,036.50
0375 MATERIAL ALLOWANCE STOCK PILE MATERIALS 0.000
LF 0.000 0.00

0.86000 0.000 0.00
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0380 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
22,000.00000 1.000 22,000.00
0380 MATERIAL ALLOWANCE STOCK PILE MATERIALS (WIRING) 0.000
LS 0.000 0.00
3,930.97000 0.000 0.00
0385 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 13.000
EACH 0.000 0.00
2,550.00000 13.000 33,150.00
0390 614-00011 *SIGN PANEL (CLASS I) 69.000 0.000
SF 69.000 1,145.40
16.60000 69.000 1,145.40
0395 614-00012 *SIGN PANEL (CLASS II) 120.000 0.000
SF 120.000 2,040.00
17.00000 120.000 2,040.00
0400 614-00013 *SIGN PANEL (CLASS III) 2,165.000 0.000
SF 1,723.500 40,502.25
23.50000 1,723.500 40,502.25
0405 614-00477 *STEEL SIGN POST (S 4X7.7) 45.000 0.000
LF 45.000 1,125.00
25.00000 45.000 1,125.00
0410 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 108.000 0.000
LF 108.000 3,240.00
30.00000 108.000 3,240.00
0415 614-07105 *MODIFICATION OF SIGN LEGEND 7.000 0.000
EACH 7.000 35,000.00
5,000.00000 7.000 35,000.00
0420 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
27,000.00000 1.000 27,000.00
0425 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 2.000
EACH 0.000 0.00

40,000.00000 2.000 80,000.00
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0430 614-85115  IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0430 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR IMP ATTEN 1.000
(QG)
EACH 0.000 0.00
28,174.00000 1.000 28,174.00
0435 615-00030  *EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0440 615-00050  EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0445 621-00450  *DETOUR PAVEMENT 780.000 197.000
sy 0.000 0.00
54.00000 197.000 10,638.00
0450 625-00000  *CONSTRUCTION SURVEYING 1.000 0.730
Ls 0.000 0.00
150,000.00000 0.730 109,500.00
0451 625-00001  CONSTRUCTION SURVEYING (HOURLY) EXTRA CONSTRUCTION 95.300 95.300
SURVEYING (HOUR)
HOUR 0.000 0.00
100.00000 95.300 9,530.00
0455 626-00000  *MOBILIZATION 1.000 1.000
Ls 0.000 0.00
990,000.00000 1.000 990,000.00
0460 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.800
Ls 0.000 0.00
10,000.00000 0.800 8,000.00
0465 627-00005  *EPOXY PAVEMENT MARKING 505.700 468.400
GAL 37.300 4,662.50
125.00000 505.700 63,212.50
0470 627-02001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 1,510.000 1,510.000
SF 0.000 0.00

10.00000 1,510.000 15,100.00
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0475 630-00000 *FLAGGING 4,000.000 1,656.000
HOUR 8.000 160.00
20.00000 1,664.000 33,280.00
0480 630-00004 *TRAFFIC CONTROL VEHICLE 4.000 3.600
EACH 0.000 0.00
5,200.00000 3.600 18,720.00
0485 630-00007 *TRAFFIC CONTROL INSPECTION 291.000 279.000
DAY 12.000 720.00
60.00000 291.000 17,460.00
0490 630-00012 *TRAFFIC CONTROL MANAGEMENT 460.000 343.000
DAY 31.000 15,500.00
500.00000 374.000 187,000.00
0495 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 538.000 432.250
HOUR 105.750 6,345.00
60.00000 538.000 32,280.00
0500 630-80001 *FLASHING BEACON (PORTABLE) 12.000 9.000
EACH 0.000 0.00
622.00000 9.000 5,598.00
0505 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 9.900
EACH 0.000 0.00
208.00000 9.900 2,059.20
0510 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 185.000 106.200
EACH 5.400 502.20
93.00000 111.600 10,378.80
0515 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 118.000 104.400
EACH 1.800 205.20
114.00000 106.200 12,106.80
0520 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 15.300
EACH 0.000 0.00
114.00000 15.300 1,744.20
0525 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,640.000 1,359.000
SF 0.000 0.00

19.00000 1,359.000 25,821.00
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0530 630-80355 PORTABLE MESSAGE SIGN PANEL 6.000 5.400
EACH 0.000 0.00
15,000.00000 5.400 81,000.00
0535 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
1,250.00000 3.600 4,500.00
0540 630-80360 *DRUM CHANNELIZING DEVICE 200.000 156.600
EACH 0.000 0.00
47.00000 156.600 7,360.20
0545 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 3,704.000 3,333.600
LF 0.000 0.00
1.00000 3,333.600 3,333.60
0550 630-80380 *TRAFFIC CONE 600.000 540.000
EACH 0.000 0.00
10.00000 540.000 5,400.00
0555 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 4.000
DAY 0.000 0.00
1,000.00000 4.000 4,000.00
0560 630-85010 IMPACT ATTENUATOR (TEMPORARY) 12.000 9.900
EACH 0.000 0.00
4,500.00000 9.900 44,550.00
0565 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
35,000.00000 1.800 63,000.00
0570 700-70010 F/A MINOR CONTRACT REVISIONS 242,733.850 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70016 F/A FUEL COST ADJUSTMENT 3,746.070 3,746.070
FA 0.000 0.00
1.00000 3,746.070 3,746.07
0580 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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0585 700-70022 F/A OJT COLORADO TRAINING PROGRAM 25,773.600 25,773.600
FA 0.000 0.00
1.00000 25,773.600 25,773.60
0590 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70074 F/A OBTAIN POWER FROM XCEL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70310 F/A LANDSCAPING 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR AND RELOCATE ELECTRICAL 1.000 0.180
WIRING (CMO #4)
LS 0.000 0.00
6,095.00000 0.180 1,097.10
1005 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 85.000 85.000
GAL 0.000 0.00
44.00000 85.000 3,740.00
1010 208-00002 EROSION LOG (12 INCH) 1,514.000 1,514.000
LF 0.000 0.00
6.15000 1,514.000 9,311.10
1015 900-00014 ADDED ITEM (LUMP SUM)/ STORM SEWER CONFLICT AT PIER 5 1.000 1.000
LS 0.000 0.00
17,944.50000 1.000 17,944.50
1020 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00

13,089.86000 1.000 13,089.86
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0024 13:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1021 900-00014 ADDED ITEM (LUMP SUM)/ MODIFY BRIDGE RAIL (SMA OVERLAY 1.000 1.000
CMO #16)
LS 0.000 0.00
9,603.00000 1.000 9,603.00
1022 900-00014 ADDED ITEM (LUMP SUM)/ MODIFY EXPANSION DEVICE (SMA 1.000 1.000
OVERLAY CMO #16
LS 0.000 0.00
2,700.00000 1.000 2,700.00
1023 515-00120 WATERPROOFING (MEMBRANE) WATERPROOF MEMBRANE (SMA 8,060.000 7,967.000
OVERLAY CMO #16
sy 0.000 0.00
9.82000 7,967.000 78,235.94
1024 403-09121 STONE MASTIC ASPHALT (FIBERS) (ASPHALT) SMA (SMA 1,354.130 1,354.130
OVERLAY CMO #16
TON 0.000 0.00
87.90000 1,354.130 119,028.03
1025 900-00014 ADDED ITEM (LUMP SUM)/ NEW SWMP PERMIT IMPLEMENTATION 122,859.000 122,859.000
LS 0.000 0.00
1.00000 122,859.000 122,859.00
1026 900-00014 ADDED ITEM (LUMP SUM)/ MOBILIZATION/ OVERHEAD (SMA 1.000 0.000
OVERLAY CMO #16
LS 0.000 0.00
23,235.35000 0.000 0.00
1027 900-00014 ADDED ITEM (LUMP SUM)/ DELETED PIPE IN LAFAYETTE PARK 1.000 1.000
LS 0.000 0.00
4,033.98000 1.000 4,033.98

CAT 0200 CURRENT AMT $ 4,765,370.72 $ 283,160.95% 3,777,946.76
CAT NO0201 ROADWAY - ITS

0620 503-00048 *DRILLED CAISSON (48 INCH) 92.000 33.000
LF 0.000 0.00
250.00000 33.000 8,250.00
0625 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 9.000 7.000
EACH 0.000 0.00
13,000.00000 7.000 91,000.00
0625 MATERIAL ALLOWANCE STOCK PILE MATERIAL (MH TMS) 5.000
EACH 0.000 0.00

2,394.00000 5.000 11,970.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0024 13:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - ITS

0630 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 130.000
LF 0.000 0.00
16.10000 130.000 2,093.00
0635 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 132.000 132.000
LF 0.000 0.00
46.00000 132.000 6,072.00
0640 606-01370 *TRANSITION TYPE 3G 2.000 1.000
EACH 0.000 0.00
952.00000 1.000 952.00
0645 606-02003 *END ANCHORAGE (NONFLARED) 2.000 1.000
EACH 0.000 0.00
2,010.00000 1.000 2,010.00
0650 612-00260 *LOCATION MARKER (FIBER OPTIC) (DOME) 25.000 25.000
EACH 0.000 0.00
200.00000 25.000 5,000.00
0655 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 11,000.000 6,350.000
LF 0.000 0.00
9.00000 6,350.000 57,150.00
0655 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR 2" CONDUIT 4,650.000
(BOR)
LF 0.000 0.00
0.86000 4,650.000 3,999.00
0660 613-00300 *3 INCH ELECTRICAL CONDUIT 150.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0665 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,704.000 13,704.000
LF 0.000 0.00
5.50000 13,704.000 75,372.00
0665 MATERIAL ALLOWANCE STOCK PILE MATERIAL FOR 2" CONDUIT 0.000
(P)
LF 0.000 0.00
1.12000 0.000 0.00
0665 MATERIAL ALLOWANCE STOCK PILE MATERIAL FOR 2" CONDUIT 0.000
(P)
LF 0.000 0.00

0.86000 0.000 0.00



CONTID: C13579-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0024 13:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - ITS

0670 613-07023  *PULL BOX (24"X36"X24") 18.000 11.000
EACH 0.000 0.00
1,100.00000 11.000 12,100.00
0670 MATERIAL ALLOWANCE STOCK PILE MATERIALS (PULL BOXES) 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0675 614-10120  *VARIABLE MESSAGE SIGN 1.000 0.800
EACH 0.000 0.00
132,000.00000 0.800 105,600.00
0675 MATERIAL ALLOWANCE STOCK PILE MATERIALS VMS 0.220
EACH 0.000 0.00
106,975.00000 0.220 23,534.50
0680 614-32400  *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0685 614-72878  *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 4.000
EACH 0.000 0.00
980.00000 4.000 3,920.00
0690 614-72884  *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO WAVE TYPE) 3.000 3.000
EACH 0.000 0.00
7,000.00000 3.000 21,000.00
0690 MATERIAL ALLOWANCE STOCK PILE MATERIAL (TSVDA MICRO 0.000
WAVE)
EACH 0.000 0.00
4,915.00000 0.000 0.00
0695 614-86002  *SPREAD SPECTRUM RADIO 3.000 3.000
EACH 0.000 0.00
2,400.00000 3.000 7,200.00
0695 MATERIAL ALLOWANCE STOCK PILE MATERIALS (SPECTRUM 0.000
RADIO)
EACH 0.000 0.00
1,575.00000 0.000 0.00
0700 614-86245  *CONTROLLER (TYPE 170E) 5.000 5.000
EACH 0.000 0.00

7,700.00000 5.000 38,500.00
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PCN: 13579-ALTBID1 ESTIMATE RUN
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - ITS

0700 MATERIAL ALLOWANCE STOCK PILE MATERIALS (CONTROLLET 0.000
TYPE 170E)
EACH 0.000 0.00
4,970.00000 0.000 0.00
0705 614-87020 *OPTICAL TRANSCEIVER 12.000 12.000
EACH 0.000 0.00
3,800.00000 12.000 45,600.00
0705 MATERIAL ALLOWANCE STOCK PILE MATERIALS OPTIC 0.000
TRANSCEIVER
EACH 0.000 0.00
1,312.33333 0.000 0.00
0710 614-87028 *VIDEO OPTICAL TRANSCEIVER 6.000 6.000
EACH 0.000 0.00
3,700.00000 6.000 22,200.00
0710 MATERIAL ALLOWANCE STOCK PILE MATERIALS VOT 0.000
EACH 0.000 0.00
1,134.00000 0.000 0.00
0715 614-87320 *CLOSED CIRCUIT TELEVISION 3.000 3.000
EACH 0.000 0.00
9,000.00000 3.000 27,000.00
0715 MATERIAL ALLOWANCE STOCK PILE MATERIALS CCTV 0.000
EACH 0.000 0.00
1,729.00000 0.000 0.00
0720 614-87325 *CLOSED CIRCUIT TELEVISION POLE 3.000 3.000
EACH 0.000 0.00
10,535.00000 3.000 31,605.00
0725 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
8,800.00000 0.000 0.00
0730 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 6,000.000 5,396.000
LF 0.000 0.00
3.30000 5,396.000 17,806.80
0730 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOC (S MODE) 0.000
(2453)
LF 0.000 0.00

0.27130 0.000 0.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0024 13:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - ITS

0735 614-87448 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 3,000.000 1,845.000
LF 0.000 0.00
2.85000 1,845.000 5,258.25
0735 MATERIAL ALLOWANCE FOC (S MODE) (48 S) 1,154.988
LF 0.000 0.00
0.41500 1,154.988 479.32
0740 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 9,194.000 9,194.000
LF 0.000 0.00
5.00000 9,194.000 45,970.00
0740 MATERIAL ALLOWANCE FOC (S MODE) (96 S) 0.000
LF 0.000 0.00
0.76630 0.000 0.00
CAT 0201 CURRENT AMT $ 810,678.00 $ 0.00$ 711,641.87

CAT NO0300 STRUCTURE E-17-QK

0745 206-00000 *STRUCTURE EXCAVATION 4,104.000 4,104.000
cY 0.000 0.00
8.00000 4,104.000 32,832.00
0750 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,271.000 1,271.000
cy 0.000 0.00
28.00000 1,271.000 35,588.00
0751 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR STRUCTURAL -603.890 -603.890
BACK FILL (CLASS 1)
DOL 0.000 0.00
1.00000 -603.890 -603.89
0755 206-00200 *STRUCTURE BACKFILL (CLASS 2) 3,500.000 2,931.000
cy 0.000 0.00
8.00000 2,931.000 23,448.00
0760 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,727.000 1,727.000
cY 0.000 0.00
20.00000 1,727.000 34,540.00
0765 503-00048 *DRILLED CAISSON (48 INCH) 1,723.000 1,723.000
LF 0.000 0.00

250.00000 1,723.000 430,750.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0024 13:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-QK

0770 504-04410 *BLOCK FACING 551.000 535.000
SF 0.000 0.00
15.00000 535.000 8,025.00
0775 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 93.000 0.000
cY 0.000 0.00
350.00000 0.000 0.00
0780 509-08100 PROVIDE TEMPORARY SUPPORT 1.000 0.890
LS 0.000 0.00
600,000.00000 0.890 534,000.00
0785 512-00103 BEARING DEVICE (TYPE III) 8.000 8.000
EACH 0.000 0.00
10,000.00000 8.000 80,000.00
0786 900-00014 ADDED ITEM (LUMP SUM)/ REVISED FIXED BEARING DETAIL (S 1.000 1.000
CONCRETE AND REBAR)
LS 0.000 0.00
159,388.00000 1.000 159,388.00
0790 513-00690 BRIDGE DRAIN (SPECIAL) 17.000 16.000
EACH 0.000 0.00
10,000.00000 16.000 160,000.00
0790 MATERIAL ALLOWANCE MATERIAL FOR BRIDGE DRAINS 0.000
EACH 0.000 0.00
6,147.12000 0.000 0.00
0790 MATERIAL ALLOWANCE STOCK PILE MATERIALS 1.000
EACH 0.000 0.00
3,495.88000 1.000 3,495.88
0795 515-00400 *CONCRETE SEALER 0.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0800 518-01009 BRIDGE EXPANSION DEVICE (0-9 INCH) 62.000 62.000
LF 0.000 0.00
1,200.00000 62.000 74,400.00
0800 MATERIAL ALLOWANCE STOCK PILE MATERIALS 0.000
LF 0.000 0.00

1,012.50000 0.000 0.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0024 13:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-QK

0805 518-01015 BRIDGE EXPANSION DEVICE (0-15 INCH) 31.000 31.000
LF 0.000 0.00
2,000.00000 31.000 62,000.00
0805 MATERIAL ALLOWANCE STOCK PILE MATERIAL 0.000
LF 0.000 0.00
1,700.00000 0.000 0.00
0810 601-01050 *CONCRETE CLASS B (WALL) 2.000 2.000
cy 0.000 0.00
500.00000 2.000 1,000.00
0815 601-03040 *CONCRETE CLASS D (BRIDGE) 3,532.001 3,532.001
cY 0.000 0.00
450.00000 3,532.001 1,589,400.45
0815 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR PIER CAP PT 0.000
BARS
cy 0.000 0.00
17.31350 0.000 0.00
0820 601-05050 CONCRETE CLASS S50 139.000 138.960
cY 0.000 0.00
600.00000 138.960 83,376.00
0821 900-00006 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR LOW STRENGTH -10,589.480 -10,589.480
CONCRETE (CLASS S50)
DOL 0.000 0.00
1.00000 -10,589.480 -10,589.48
0822 601-05050 CONCRETE CLASS S50 LOW STRENGTH CONCRETE -23.100 -23.100
(SPLICES1,2,5)
cY 0.000 0.00
600.00000 -23.100 -13,860.00
0825 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000
sy 0.000 0.00
2.90000 0.000 0.00
0830 601-40300 *STRUCTURAL CONCRETE COATING 20,248.000 17,515.500
Sy 2,732.500 17,214.75
6.30000 20,248.000 127,562.40
0835 602-00020 *REINFORCING STEEL (EPOXY COATED) 956,640.000 956,640.000
1B 0.000 0.00

1.00000 956,640.000 956,640.00



CONTID: C13579-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0024 13:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-QK

0840 606-10700 *BRIDGE RAIL TYPE 7 4,850.000 4,850.000
LF 0.000 0.00
54.00000 4,850.000 261,900.00
0845 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 2,979.000 2,979.000
LF 0.000 0.00
22.00000 2,979.000 65,538.00
0845 MATERIAL ALLOWANCE STOCK PILE MATERILAS FENCE CL 36" 0.000
LF 0.000 0.00
13.50343 0.000 0.00
0850 613-00075 *3/4 INCH ELECTRICAL CONDUIT 175.000 175.000
LF 0.000 0.00
28.00000 175.000 4,900.00
0855 613-00200 *2 INCH ELECTRICAL CONDUIT 11,912.000 11,912.000
LF 0.000 0.00
4.50000 11,912.000 53,604.00
0855 MATERIAL ALLOWANCE STOCKPILE MATERIALS 0.000
LF 0.000 0.00
0.86000 0.000 0.00
0855 MATERIAL ALLOWANCE STOCKPILE MATERIALS 2" ELEC CONDUIT 0.000
LF 0.000 0.00
1.10451 0.000 0.00
0860 618-00002 *PRESTRESSING STEEL STRAND 18,074.000 18,074.000
MKET 0.000 0.00
32.00000 18,074.000 578,368.00
0860 MATERIAL ALLOWANCE DUCT & HARDWARE (UNIT 1) 0.000
MKET 0.000 0.00
4.70240 0.000 0.00
0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 1) 0.000
MKET 0.000 0.00
15.75980 0.000 0.00
0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 2) 0.000
MKET 0.000 0.00

15.75980 0.000 0.00
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PCN: 13579-ALTBID1 ESTIMATE RUN
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-QK

0860 MATERIAL ALLOWANCE DUCT BPS (UNIT 2) 0.000
MKFT 0.000 0.00

4.53610 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 1 .000

o

MKFT 0.000 0.00
15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 2) 0.000
MKFT 0.000 0.00

15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 1 .000

o

MKFET 0.000 0.00
15.75980 0.000 0.00

o
o
o
o

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 2
MKFT 0.000 0.00

15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 2 .000

o

MKFT 0.000 0.00
15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STOCK PILE CORRECTION FOR REMAINING 0.000
MKFT 0.000 0.00

27.17661 0.000 0.00

0865 618-06032 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 INCHES) 44,734.000 44,734.000
SF 0.000 0.00
8.00000 44,734.000 357,872.00

0865 MATERIAL ALLOWANCE PRE-CAST DECK PANELS 0.000

4.47000 0.000 0.00

0865 MATERIAL ALLOWANCE PRE-CAST DECK PANELS 0.000
SF 0.000 0.00
4.47000 0.000 0.00

0866 900-00014 ADDED ITEM (LUMP SUM)/ REMAINDER OF DE-ICING SYSTEM 0.800 0.800
L S 0.000 0.00

565,820.48000 0.800 452,656.38



CONTID: C13579-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008
PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0024 13:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-QK

0867 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL COVER PLATES 1.000 1.000
(E-17-QD)
LS 0.000 0.00
9,527.13000 1.000 9,527.13
0870 618-10384 *PRECAST CONCRETE U GIRDER (U84) (CURVED) 4,461.000 4,461.000
LF 0.000 0.00
880.50000 4,461.000 3,927,910.50
0870 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR SEGMENTS 0.000
4L, 4R, 6L, 6R
LF 0.000 0.00
567.53000 0.000 0.00
0870 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR SEGMENTS 0.000
2R, 2L, 19L
LF 0.000 0.00
567.53000 0.000 0.00
0870 MATERIAL ALLOWANCE 3L, 3R, 5L, 5R, 7L, 7R,7L, 8L, S8R, 0.000
9L, 9R, 19R
LF 0.000 0.00
567.53000 0.000 0.00
0870 MATERIAL ALLOWANCE 1R, 1L, 10R, 10L, 12R, 12L 0.000
LF 0.000 0.00
567.53000 0.000 0.00
0870 MATERIAL ALLOWANCE 13R 14R 14L 15R 16R 16L 18R 18L 20R 0.000
20L
LF 0.000 0.00
567.53000 0.000 0.00
0871 900-00014 ADDED ITEM (LUMP SUM)/ REPLACE TENDON L3-6A 1.000 1.000
LS 0.000 0.00
14,567.00000 1.000 14,567.00
0872 900-00014 ADDED ITEM (LUMP SUM)/ PT BAR RELOCATION 4,667.700 4,667.700
LS 0.000 0.00
1.00000 4,667.700 4,667.70
0873 900-00014 ADDED ITEM (LUMP SUM)/ SPLICE 7 RELOCATION 1.000 1.000
LS 0.000 0.00

37,295.57000 1.000 37,295.57
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0300 STRUCTURE E-17-QK
0874 900-00014 ADDED ITEM (LUMP SUM)/ REBAR BENDING AT GIRDER SPLICES 1.000 1.000
LS 0.000 0.00
7,562.75000 1.000 7,562.75
CAT 0300 CURRENT AMT $ 10,257,631.51 $ 17,214.75$% 10,147,761.39
CAT NO0301 WALL E-17-CL
0869 900-00014 *ADDED ITEM (LUMP SUM)/ DE-ICING SYSTEM 1.000 1.000
LS 0.000 0.00
239,361.52000 1.000 239,361.52
0875 206-00000 *STRUCTURE EXCAVATION 489.000 489.000
cY 0.000 0.00
8.00000 489.000 3,912.00
0880 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,438.000 1,438.000
cy 0.000 0.00
28.00000 1,438.000 40,264.00
0885 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 890.000 890.000
cY 0.000 0.00
20.00000 890.000 17,800.00
0890 504-04410 *BLOCK FACING 2,127.000 2,127.000
SF 0.000 0.00
15.00000 2,127.000 31,905.00
0895 601-01050 *CONCRETE CLASS B (WALL) 6.000 6.000
cY 0.000 0.00
500.00000 6.000 3,000.00
0900 601-03040 *CONCRETE CLASS D (BRIDGE) 57.800 57.800
cy 0.000 0.00
450.00000 57.800 26,010.00
0905 602-00020 *REINFORCING STEEL (EPOXY COATED) 4,035.000 4,035.000
1B 0.000 0.00
1.00000 4,035.000 4,035.00
0906 900-00014 ADDED ITEM (LUMP SUM)/ REVISED RETAINING WALL E-17-CL 1.000 1.000
LS 0.000 0.00
35,717.84000 1.000 35,717.84
CAT 0301 CURRENT AMT $ 402,005.36 $ 0.00$ 402,005.36
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PROJECT: C2706-033 - Alt. 1 Conc ESTIMATE NO: 0024 13:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0910 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
60,000.00000 1.000 60,000.00
0915 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0920 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
CAT 0400 CURRENT AMT $ 103,500.00 $ 0.00$ 103,500.00
PROJECT TOTAL CURRENT AMT $ 16,339,185.59 $ 300,375.70$ 15,142,855.38



